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PROJECT NAME NOTES USACE District

Meadow Bluff (SSA 4) Allstar Ecology preparing initial submittal of mitigation plan for Corps and IRT review.

Old Field Fork of the Elk

(SSA 4)

Green Rivers - Received Notice to Proceed and entered into a Phase1. Phase 1 was completed by 

DSS. Entered into a Phase 2 Agreement with Green Rivers. Anticipated Draft Mitigation Plan 

submittal November 2020.

Huntington

Davis Creek (KSF)

(SSA 4)

Decota - Conceptual Mitigation Plan was presented on 9/21/2016 to the IRT. Comments received 

from the IRT on 1/12/2017 and a response letter was submitted to the USACE on 1/17/2017. 

Notice to Proceed was received on 10/17/2017. Entered into a Phase 1 & 2 Agreement with 

Decota. Draft Mitigation Plan Submitted July 2020, Final Mitigation Plan submitted January 2021 

and Approved in August 2021

Huntington 

UNT 1 of Teter Creek

(SSA 2)

GAI - Draft Mitigation Plan submitted to the IRT in January 2020.  Final Mitigation Plan submitted 

June 2020. Nationwide 27 Permit authorization March 2021. 
Pittsburgh

Lakin State Farm

(SSA 1) 

Decota- Received Notice to Proceed and entered into a Phase1&2 Agreement. 1st Draft Mitigation 

Plan submitted 4/30/19. Final Mitigation plan submitted June 2020. Approved October 2020.
Huntington

Frozen Camp

(SSA 1)

Approved April 2020. Bid by Downstream Strategies in June 2020. Construction Commenced 

October 2020.
Huntington

Huff Creek

(SSA 5) 

CEC - Received NWP27 10/10/2019 and Phase 3 & 4 Notice to Proceed on 10/25/2019. Land issues 

not resolved and termination of project is likely.
Huntington

Dunloup Creek

(SSA 4)

Green Rivers - Received Notice to Proceed and entered into a Phase1&2 Agreement. Draft MSP 

submitted to USACE/IRT for review and comment 10/26/2017. Public Noticed (PN) on 12/1/2017 

by the USACE. Final Mitigation Plan Submitted on 5/1/19. Plan approved & NWP27 authorization 

9/19/2019. Land issues not resolved.

Huntington

Greenbottom WMA

(SSA 5)

Decota - Received NWP27 09/12/2019 and Phase 3 & 4 Notice to Proceed on 10/4/2019. Entered 

into a Phase 3 Agreement with Decota. Construction began October 2019. Planting occurred 

February 2020.  Grading and Planting credit releases issued July 17, 2020.  Year 1 Monitoring 

submittal December 2020 and approved July 2021

Huntington 

Little Clear Creek

(SSA 4)

RES -Initial Assessments and Conceptual Mitigation Plan. IRT presentation on 12/8/2015.  Notice 

to Proceed from USACE received on 10/17/2016. Entered into an Agreement with RES. Draft MSP 

submitted to USACE/IRT for review and comment 10/26/2017. Public Noticed on 1/16/2018. Final 

Mitigation Plan submitted on 7/10/19. Plan approved and construction completed in 2019. 

Grading and partial planting credits released  July 2020. Year 1 Monitoring submitted December 

2020 and Approved September 2021

Huntington 

Mill Creek WMA

(SSA 5)

Decota - Received NWP27 09/16/2019 and Phase 3 & 4 Notice to Proceed on 03/10/2020. 

Construction commenced September 2020.
Huntington

McClintic WMA

(SSA 1)

Decota - Received NWP27 09/12/2019 and Phase 3 & 4 Notice to Proceed on 10/4/2019. Entered 

into a Phase 3 Agreement with Decota. Construction began September 2019. Planting occurred 

February 2020.  Grading and Planting credit releases issued October 7, 2020.  Year 1 Monitoring 

submittal anticipated December 2021. 

Huntington

Gandy Creek

(SSA 2)

CVI - Received Notice to Proceed and entered into a Phase1&2 Agreement. Phase 1 is complete 

and all permits have been submitted under Phase 2. USACE Public Notice posted 4/19/2017. IRT 

comments received on June 19, 2017. Response letter provided to the USACE on July 13, 2017. 

Grading and construction as well as plantings are complete and As-Built credit release requested 

May 18, 2018.  40% (Initial, planting and grading) credit release on 6/20/18. Year 1 monitoring 

credit release (10%) on 5/30/19. Year 2 Monitoring report and credit release request submitted 

December 2019 and still awaiting the Year 2 release (15%). Year 3 Monitoring submittal and credit 

release request (15%) submitted December 2020. 

Pittsburgh

UT of Whitethorn Creek

(SSA 3)

Trout Unlimited - Phase 3 Notice to Proceed received and Phase 3 Agreement finalized. Grading 

and construction as well as plantings are complete. As-Built will be submitted first quarter of 2018 

with a 35% credit release on 7/24/18. Year 2 Monitoring report submitted December 2019. Year 3 

Monitoring submitted December 2020 with credit release request (10%). 

Pittsburgh

Hillcrest WMA

(SSA 1)

CVI - Phase 3 & 4 Notice to Proceed and NWP 27 received from USACE. ASR Selected as Contractor 

by CVI.Construction complete and site visit was made by USACE and EPA on 12/13/2016. As-builts 

were submitted on 4/11/2017. Awaiting IRT site visit and credit release. Received 40% credit 

release on 11/21/2017. Year 3 Monitoring report and credit release request (year 2 and 3) 

submitted December 2019 and approved on 5/6/2021  Year 4 Monitoring submitted December 

2020 with credit release request (15%). 

Pittsburgh

Morgan Wetland

(SSA 3)

CVI - Phase 4 Monitoring. Construction completed and As-Built submitted to USACE. Updated FMP 

and As-Built Report per USACE request. Year 4 Monitoring report submitted December 2019. Year 

5 Monitoring submitted November 2020 with project close out request. 

Pittsburgh

Lamothe Hollow

(SSA 2)

CVI / WVDNR - Phase 4 Monitoring;  construction completed - IRT Site Visit 9/10/2013; DEP Site 

Visit 8/27/2014, Construction & 1st Year Monitoring (45%) Credit Release  6/24/2015, 2nd Year 

Monitoring(10%) Credit Release 1/27/2016, 3rd Year (15%) Credit Release 1/1/2017. Requested 

approval (Notice to Proceed) for the amended budget provided to the USACE and IRT to address 

maintenance concerns on 5/25/2017. Received Notice to Proceed budget approval for 

maintenance work on 11/20/2017. 15% credit release on 3/22/18. Year 5 Monitoring report and 

closeout release request submitted December 2019 and Approved on 4/22/2021

Pittsburgh

Nathaniel Mountain WMA

(SSA 3)

CVI - Phase 4 Monitoring. Construction completed and As-Built submitted to the USACE. A 40% 

Credit Release was approved on 9/16/2015. 10% credit release approved on 3/22/2017. 15%credit 

release on 3/22/18. Year 4 Monitoring report and closeout request submitted December 2019 and 

Approved on 5/6/2021

Pittsburgh

Glady Farm Mitigation Bank 3rd quarter 2020 Closed Pittsburgh
Sapsucker Run Mitigation Bank 2nd quarter 2020 Closed Pittsburgh

EBX Mitigation Bank Credit Purchase 1st quarter 2020 Closed Huntington
Glade Farms Mitigation Bank Credit Purchase 1st quarter 2020 Closed Pittsburgh

Oxbow Mitigation Bank Credit Purchase 4th quarter 2019 Closed Pittsburgh
Hayes Run Bank Credit Purchase 6/10/2013 Closed Huntington

Buffalo Creek Bank Credit Purchase  11/6/2013 Closed Huntington

Cheat Canyon
Purchased by TNC - Endowment Transferred to TNC; Natural Resource Mgt. Plan submitted by 

USACE for review on subsequent credit release on 4/11/2017.
Pittsburgh

ADMIN FUNDS

PROJECT FUNDS

Any individual or organization submits a  Field Evaluation Form to ILF 
Sponsor as a potential project. Sponsor reviews project to meet ILF 

program criteria.

YES NO END

Sponsor prepares a Field Review Resource  Assessment & all necessary 
information & invites/informs the IRT of a possible project.

YES NO END

Letter of Intent for property rights.

NO

Sponsor submits Conceptual Mitigation Plan & Planning Budget to IRT for 
review 15 days before IRT meeting.  IRT reviews and makes comments/ 

YES NO

END

Notice to Proceed (CORPS approves 
conceptual plan and funding of 

Project Phase 1 - Site Acq and Phase 
2  -Mitigation Plan

Easement NO

YES

Sponsor submits Mitigation Plan to CORPS (Includes 12 Components 
of Mitigation Rule) for PUBLIC NOTICE.

PUBLIC NOTICE Comments - Sponsor revises 
Mitigation Plan.

Sponsor send Final Mitigation Plan (FMP) to IRT. CORPS
has 30 days to notify IRT of Intent to Approve/Not 

Approve FMP and Phase 3 & 4 Budget.

IRT has 15 days to initiate dispute resolution process if disagree with 
CORPS determination. CORPS approves FMP after dispute resolved.
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